East Allen County Schools

Woodlan K-12 Campus
Heritage K-12 Campus

School Board Update

August 7, 2012
Woodlan K-12 Campus
Summary of Work to Date:

- **Fall 2011**
  The Design Team held public meetings and met with Teachers, Principals, Administration and Staff to determine the needs for the new facility and to develop a Conceptual Design.

- **March 2012**
  The Design Team was given Notice To Proceed with Design Development for the project.

- **April - June 2012**
  The Design Team met with EACS Teachers, Principals, Administration and Staff to further refine the design.

- **June 19, 2012**
  The Design Team presented an update to the EACS Board.

- **Aug 7, 2012**
  The Design Team has completed Construction Documents and is ready to bid the project.
Woodlan K-12 Campus Schedule Outline:

- Aug 14, 2012: Bidding Documents Ready for Distribution and Advertisement to Bid Released
- Sep 11, 2012: Construction Bids Received (4 week bidding period)
- Sep 18, 2012: EACS Board to Award Bid at School Board Meeting
- Oct 2012: Construction to Commence
- March 2014: Construction Complete
Heritage K-12 Campus
Summary of Work to Date:

- **Fall 2011**
  The Design Team held public meetings and met with Teachers, Principals, Administration and Staff to determine the needs for the new facility and to develop a Conceptual Design.

- **April 2012**
  The Design Team was given Notice To Proceed with Design Development for the project.

- **May - June 2012**
  The Design Team met with EACS Teachers, Principals, Administration and Staff to further refine the design.

- **June 19, 2012**
  The Design Team presented an update to the EACS Board.

- **Aug 7, 2012**
  The Design Team continues to Refine the Design.
Heritage K-12 Campus
Schedule Outline:

- Aug 23, 2012  The Design Team will issue a 95% CD Review Set to the Owner as a Final Review
- Sep 4, 2012  Construction Documents will be completed; EACS Board to Authorize the Design Team to Bid the Project
- Sep 11, 2012  Bidding Documents Ready for Distribution and Advertisement to Bid Released
- Oct 9, 2012  Construction Bids Received (4 week bidding period)
- Oct 16, 2012  EACS Board to Award Bid at School Board Meeting
- Nov 2012  Construction to Commence
- May 2014  Construction Complete